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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 740 Stevens Center

FROM: W. L. Johnson CHAIRMAN: G. C. Henckel

Number
Dept-Operation-Component Area Shift Meeting Dates Attending
Environmental Engineering RCHN Day 9/20 & 27/93 12

Distribution

State of Washington Department of Ecology

J. Donnelly*
L. Goldstein
D. Goswami*
R. L. Hibbard
D. Holland*
J. Phillips
C. Poindexter*
P. Stotts*
D. D. Teel
N. Uziemblo
J. Yokel
T. Wooley

U.S. Army Corns of Engineers

Walter Perro*

U.S. Department of Energy

H. L. Chapman
J. K. Erickson
B. L. Foley
G. I. Goldberg*
E. D. Goller
R. G. McLeod
P. M. Pak*
R. K. Stewart

U.S. Environmental Protection Agency

P. R. Beaver B5-01
D. R. Einan
D. A. Faulk*
L. E. Gadbois
P. S. Innis*
D. R. Sherwood

Westinghouse Hanford Company

M. L. Adams H6-01
L. D. Arnold B2-35
M. V. Berriochoa B3-30
A. S. Carlson* B3-35
H. D. Downey H6-27
W. F. Heine B3-63
G. C. Henckel* H6-04
W. L. Johnson* H6-04
J. K. Patterson H6-27
T. M. Wintczak H6-27
EPIC H6-08
ERAG Route H6-04
GCH File

A3-61

A5-19
A5-19
A5-19
A5-19
A5-19
A5-19
A5-19
A5-19
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*Attendees
The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda.

Attachments:
1. Agenda 9/17&24/93
2. Action Item List 9/17&24/93
3. Decisions, Agreements & Commitments 9/7,17&24/93
4. Expedited Response Action Weekly Reports, week ending 09/17/93, 09/24/93
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: September 27, 1993

* GENERAL ISSUES

- ERA Interface Action Item Review

* INDIVIDUAL PROJECT STATUS

- Riverland
o Status of field activities

- Sodium Dichromate
o Assessment report

- Pickling Acid Crib
o EPA response letter

- N-Springs
o Proposal status

- North Slope
o Proposal status

- 200-W Carbon Tetrachloride
o Restart status

- 618-11
o Proposal status

* OTHER ISSUES

* SUMMARY OF ACTION ITEMS

* SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: September 20, 1993

* GENERAL ISSUES

- ERA Interface Action Item Review

- INDIVIDUAL PROJECT STATUS

- Riverland
o Status of field activities

- Sodium Dichromate
o Assessment report

- Pickling Acid Crib
o EPA response letter

- N-Springs
o Proposal status

- North Slope
o Proposal status

- 200-W Carbon Tetrachloride
o Restart status

- 618-11
o Proposal status

- OTHER ISSUES

- SUMMARY OF ACTION ITEMS

* SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
September 27, 1993

ORGANIZATION ACTION ITEM

WHC Provide copy of the CC1 4 summary analysis report
(open).

RL RL to provide a brief description on the plan
to transition the CCl 4 ERA into an IRM. (open)

WHC Provide dates for release of documents cited in
item 22 of the CC1 4 final off normal occurrence
report. (open)

WHC Provide information on cost analysis for the use
of a condenser at the CC14 ERA. (open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
September 20, 1993

ORGANIZATION ACTION ITEM

WHC Provide copy of the CC1 4 summary analysis report
(open).

RL RL to provide a brief description on the plan
to transition the CCl 4 ERA into an IRM. (open)

WHC Provide dates for release of documents cited in
item 22 of the CC1 4 final off normal occurrence
report. (open)

WHC Provide copies of the Riverland TCLP data.
(closed)

WHC Provide copies of the August 26, 1993, field
screening data from the Riverland site. (closed)

WHC Provide copies of the waste designation for the
soil and concrete from the Riverland site.
(closed)

WHC Provide information on cost analysis for the use
of a condenser at the CC14 ERA. (open)



Railroad Maintenance Site
Diesel Contaminated Concrete and Soil Cleanup

1. Start concrete removal activities September 14, 1993.

2. Breakup the concrete pad and transport to the 100-B Area concrete
stockpile. The stockpile is made up of concrete block and concrete from
demolished facilities. A concrete recycling plant will process the pile
in FY 1994.

3. Start diesel contaminated drainage ditch soil and drain pipeline removal
September 16, 1993. Breakup the clay pipe.

4. Transport the excavated soil and pipe to the 190-C concrete pads.

5. Stockpile the diesel contaminated soil and broken pipe on plastic
sheeting. The plastic sheeting will consists of at least three
overlapping 10 mil sheet layers. Spread the soil no deeper than six
inches deep. Berm the stockpile after all excavation activities are
complete.

6. Field screen SAFELY during the excavation activities to insure all
diesel contaminated soil has been removed.

7. Collect 4 pad site soil composite offsite lab samples and 6 pipeline and
drainage ditch soil composite offsite lab samples to verify remaining
soil diesel contamination levels are below 200 ppm.

8. Collect 4 bio-remediation soil pile composite offsite lab samples to
determine initial diesel contamination level.

9. Field screen to determine fertilizer requirements. Add fertilizer and
water to start the bio-remediation process.

10. Periodically field screen soil pile for diesel contamination level.

11. Disc, fertilize, and water soil pile to maintain bio-remediation process
as determined by the field screening results.

12. When field screening results indicate diesel contamination levels below
200 ppm, collect 4 composite soil samples for laboratory analysis to
terminate the Riverland ERA project.

13. Dispose of the soil and clean up the bio-remediation site.



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS,
September 7,

& COMMITMENTS-
1993

DECISIONS:

AGREEMENTS: Z& 5!2;4 rrdcwctx( a- c- K1uC As
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS,
September 20,

& COMMITMENTS-
1993

DECISIONS:

AGREEMENTS: /A c ci X>r-T-r t

COMMITMENTS:

RL Representative

EPA Representative
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS,
September 27,

& COMMITMENTS-
1993

DECISIONS:

AGREEMENTS: 5/coAd-tC0-%Cr -MfZ XY

COMMITMENTS:

RL Representative

EPA Representative

Ecol y Repr entati

WHC Representative
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Weekly Report, Period Ending September 17, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The ERA proposal was revised to
incorporate comments from RL and regulatory agencies as dispositioned.
Awaiting RL action to issue the document for public review.

N-Springs Expedited Response Action - The ERA proposal is being reviewed by
the EPA and Ecology.

White Bluffs Pickling Acid Crib Expedited Response Action - The regulatory
agencies notified the DOE-RL on September 7, 1993, of the requirements for
issuing an Interim Record of Decision for the ERA site.

618-11 Burial Ground Expedited Response Action - The ERA proposal is currently
undergoing a 45-day review by the EPA and Ecology.

Riverland Expedited Response Action - The soil and concrete removal is
tentatively scheduled for restart during the week of September 20, 1993.

Sodium Dichromate Expedited Response Action - The revised assessment report is
undergoing clearance process.

200 West Area Carbon Tetrachloride Expedited Response Action

A. Vapor Extraction System (VES) Operations

Status of Operations: The three vapor extraction systems remain shut
down as a result of the primary granular activated carbon (GAC) canister
overheating at the 1500 cfm unit that occurred on June 3, 1993. Restart
of the Z-1A/Z-18 VES is tentatively scheduled contingent upon completion
of activities identified in the readiness checklist.

Pertinent comments that identified during restart training held the week
of September 17, 1993, are being incorporated into the appropriate
documents/procedures.

The GAC Overheating Incident Summary Analysis Report will be ready for
WHC review by September 30, 1993. The report summarizes information
from all the other overheating incident reports into a single document
which will be cleared for external release.



Weekly Report, Period Ending September 24, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - RL is revising the proposal to include
more information on ordinance.

N-Springs Expedited Response Action - The ERA proposal is being reviewed by
the EPA and Ecology.

White Bluffs Pickling Acid Crib Expedited Response Action - A strategy is
being prepared to address the September 7, 1993, letter concerning the
requirements for issuing an Interim Record of Decision for the ERA site.

618-11 Burial Ground Expedited Response Action - The ERA proposal is currently
undergoing a 45-day review by the EPA and Ecology.

Riverland Expedited Response Action - The soil and concrete removal was
initiated this week.

Sodium Dichromate Expedited Response Action - The revised assessment report is
undergoing clearance process.

200 West Area Carbon Tetrachloride Expedited Response Action

A. Vapor Extraction System (VES) Operations

Status of Operations: The three vapor extraction systems remain shut
down as a result of the primary granular activated carbon (GAC) canister
overheating at the 1500 cfm unit that occurred on June 3, 1993. Restart
of the Z-1A/Z-18 VES is tentatively scheduled contingent upon completion
of activities identified in the readiness checklist.

A memorandum of understanding for the restart of the Z-1A operations is
being forwarded to RL for concurrence.

The GAC Overheating Incident Summary Analysis Report will be ready for
WHC review by September 30, 1993. The report summarizes information
from all the other overheating incident reports into a single document
which will be cleared for external release.
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